State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

To: CHAIR AND COMMISSIONERS Meeting Date: May 25—26, 2005

Reference No.:  2.5€.
Action Item

From: CINDY McKIM Prepared by: Ross A. Chittenden
Chief Financial Officer Division Chief
Transportation Programming

Ref: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS
RESOLUTION FA-04-06

RECOMMENDATION:

The Department of Transportation (Department) recommends that the California Transportation
Commission (Commission) approve the following Resolution.

FINANCIAL RESOLUTION:

Resolved that $1,750,000 be allocated from the Budget Act 2004, Budget Act Items 2660-302-0042
and 2660-302-0890, to provide additional funds for the project listed below.

SUMMARY AND CONCLUSIONS:

This resolution allocates $1,750,000 of additional State funds for the previously approved project

listed below:
Original Current Current Revised Total
Vote/G11  Award Budget Allocation Budget Increase
Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 2-Plu-70 $16,150,000 $23,290,000 $23,290,000 $1,750,000 $25,040,000 55% V
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Project #
Allocation Amount EA State
Recipient PPNO Federal State State
County Location Budget Year Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2.5e. Supplemental Funds for Previously Voted Projects Resolution: FA-04-06
1
$1,750,000 In Plumas County, near Storrie from North 3016U1
Department of Fork Feather River Bridge No. 9-02 to A0001G,
Transportation east of North Fork Feather River Bridge B0001G, 5100
Plumas No. 9-04, and in Butte and Plumas 2000-01
02N-Plu-70 County near Pulga and Belden at North 301-0042 $4,420,000 - $4,420,000
3.0/7.0 Fork Feather River Bridge No. 12-38 and 301-0890 $18,870,000 - $18,870,000
No. 9-9. 20.20.201.110
Rehabilitate five bridges. SHOPP
Supplemental funds are needed to 2004-05
complete construction. 302-0042 - $332,000 $332,000
302-0890 - $1,418,000 $1,418,000
20.20.201.110
SHOPP
$23,290,000 $1,750,000 $25,040,000
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This project will rehabilitate a total of five steel truss bridges on Route 70 in the Feather River
Canyon. Four of the bridges are located in Plumas County, near Storrie, and one bridge is in Butte
County. All five bridges were constructed in the 1930’s and are eligible for the National Register of
Historic Places because of their age and location in the Feather River Canyon. The five structures
were built utilizing a variety of structural steel truss designs. Each bridge has permit load
restrictions and must be retrofitted in order to meet seismic loading standards.

FUNDING STATUS
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The project was originally programmed in the 2000 State Highway Operation and Protection
Program (SHOPP) as two separate projects for a total of $17,372,000 in FY 2001-02

(PPNO’s A0001G and 5100). The project was voted for a total of $16,150,000 in June 2001. Four
bids were opened in September 2001, but all of the bids exceeded funding available to award the
contract. On February 28, 2002, the Commission approved a $4,350,000 supplemental allocation to
allow this project to be re-advertised. In July 2002, the Commission also approved an additional
supplemental funds request for $2,795,000 to award the construction contract to the low bidder. This
request for $1,750,000 to complete the construction results in an overall increase of 55% over the
original vote amount for this project.

REASON FOR INCREASE

Construction on the project began in August 2002 and is now 92 percent complete. The cost
increases in this construction contract are attributed to significant unanticipated work, including the
removal and replacement of a bridge deck and differing site conditions. The remaining major items
of work are: painting the bridges, the arch-to-girder span seismic connection work at Pulga Bridge,
and polyester overlays and miscellaneous work.

The construction contingency and supplemental work funds were not adequate to fund the unplanned
replacement of the Pulga bridge deck due to the deteriorating conditions of the deck structure and
the seismic retrofitting difficulties. Originally the work consisted of retrofitting the deck by
chipping through the existing concrete, welding the Nelson studs to the girders, and backfilling these
holes with new concrete. However, when the holes were expose, the deck reinforcement was found
to be too closely spaced (a condition not shown on the as-built plans) to allow placement of the
Nelson studs. This retrofit problem, in combination with the existing conditions of the deck,
resulted in the decision to have the bridge deck replaced.

Additional compensation for the foundation work was also needed at the Pulga, Rock Creek, and
Storrie bridges when deeper competent rock formations than those indicated in the log of test
borings were encountered. The differing site conditions at these locations have resulted in additional
excavation, increased concrete footing quantity, and longer pile casing extensions and pile depths.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,750,000 to allow the completion of
construction on this project.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation. The Department has considered this option and determined executing
another project to complete the deleted work later would result in greater costs and
more disruption to the traveling public and local political fallout.
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